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Total %

Total $ Total $ Total $ Variance:

Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %
Proposal 20 69.0% $ 705,536.02 7 / / % 380 149 39.2%
Canceled or on Hold 0 0% $ 0 0 0.0%
Active 5 17.2% $ 323,183.92 $ 323,183.92 498 463 93.0%
Complete 4 13.8% $ 99,147.83 ] $ 99,147.83 | $ - $ = 340 0 0.0%
Total 29 100.0% $ 1,127,867.77 | $ 422,331.75' $ I $ 1218 612 50.2%

Proposal Pipeline

$ Quote

Amount

Proposal

[ADOT 3 2 $ 175,139.21
DES 5 2 $ 343,625.36
(ADOA 1 0 $ 7,960.00
Registrar of Contractors 6 RG07001] $ 68,760.43
Corrections 1 1 $ 57,265.99
Early Childhood Dev. Bd. 2 CDO07001 ] $ 18,609.75
[AHCCCS 1 1

Revenue 1 1 $

Total 20 8 $ 705,536.02

7

Canceled Projects and Projects on Hold

Count

$ Quote
Amount

$PO
Amount

Wikl iiiiiiiiiins.

//////////////////////////

$PO
Amount

$ Invoice Total Start End Sched. % Actual %
Amount Seats Date Date Complete Complete  Status Comments

EOL Data Equip. Installations

[AccuRing Replacement, 1-Help Desk Upgrade

[AZNet Requirements - Redundant link to ADOT HQ

statewide sites: Voice and Data Replacement

[Agency Approval - WAN DR

location. Quote $18,609.75 each for multiple remote offices model = 4
[AZNet Scope and Requirements - 1-Move 3 Racks,30 Routers
~AAZNet Requirements - DOR IT Help DeskManagement and Reporting-

Job Change Total Actual Start  Sched. Sched. % Actual %
Orders BEETS Date End Date Complete Complete  Status Comments

Active
[AHCCCS 1 HCO07004 | $ 52,500.00 | $ 52,500.00 0 0 06/05/07 10/02/07 IVR Application Modification - FY08 project.
[AZ Game and Fish 1 GF03004 | $ 137,465.79| $ 137,465.79 443 443 05/09/07 09/01/07 IPT Voice and Data Installation and Services FY08 - Greenfield Site
DES. FAA IVR App. 1 DE08001 | $ 94,100.00 ] $ 94,100.00 0 0 07/20/07 11/19/07 IVR Outbound Application Modification
DES Remote Office Pilot 1 DE07021 | $ 34,621.20| $ 34,621.20 20 20 06/26/07 08/15/07 IPT Remote Office/Virtual Pilot Project
[ADOT. ShowLow 1 $ 4,496.93 | $ 4,496.93 35 0 05/10/07 06/26/07 Site consolidation voice project. FY08 50% of remaining services and insj
Total 5 323,183.92] $ 323,183.92 | $ 498 463
$ Quote $PO $ Invoice Total IPT Sched. Actual Sched. % Actual %
Projects Count PIJ # Amount Amount Amount Seats Seats End Date  End Date Complete Complete  Status Comments

Equipment/Asset Track

IS

100.0% 7777ANon - DMT Equipment with Labor: Billport-via Remedy, Repair/MAC and

DES. 3443 N. Central
DES. Prescott

[ADOT. 3rd Prty NW Op3
Corrections

slfr e e

Total

DEO07018 | $
DEO07009 | $

47,503.12
36,911.79
9,109.39

47,503,12
36,911,79
9,109,39

5,623.53

06/30/07
04/26/07

07/30/07
07/23/07

100.0%
100.0%

Voice Installation - Replacement FY08 (90%) Installation and Services.
FY08 Services and Installation: Construction Delay - Site voice/data cong
06/15/07 07/15/07 100.0% Third Party Network Expansion - FY08 Remaining Equipment/Services
07/17/07 07/17/07 _100.0% _ / Router re-configuration - Perryville ATM Re-issue PO for FY08 completig
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